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OVERDUE STEP1 DEADLINE  Date: 11/03/2014
Grantee

Project
Stages Comparison

First Stage Stage Date Second Stage Stage Date

       2010  AMO

  FF-12-100  PUBLIC FACILITIES   50 Completion/Modification 08/31/2014  200 Step 1 Received Date 00/00/0000
BEUMER CONSULTING
SHARON NEGLE

       2038  BLOOMINGDALE

  CF-11-600  INFRASTRUCTURE   50 Completion/Modification 06/30/2014  200 Step 1 Received Date 00/00/0000
WEST CENTRAL IN ED DISTRICT
TERRY JONES

       2050  BROOKLYN

  CF-11-601  INFRASTRUCTURE   20 Completion Deadline 03/31/2014  200 Step 1 Received Date 00/00/0000
CORNERSTONE GRANTS MANAGEMENT
AMY MILLER

       2167  FLORA

  CF-12-114  INFRASTRUCTURE   50 Completion/Modification 06/30/2014  200 Step 1 Received Date 00/00/0000
KANKAKEE-IROQUOIS REG PLAN COM
SHAWN CAIN

 DR2-09-248  CLEARANCE   20 Completion Deadline 08/31/2014  200 Step 1 Received Date 00/00/0000
KANKAKEE-IROQUOIS REG PLAN COM
SHAWN CAIN

       2195  GIBSON COUNTY

 DR2-09-247  EMERGENCY SERVICES   50 Completion/Modification 09/30/2014  200 Step 1 Received Date 00/00/0000
ECONOMIC DEVELOPMENT COALITION
DEBRA BENNETT-STEARSMAN

       2261  JOHNSON COUNTY

DR1B-09-023  INFRASTRUCTURE   50 Completion/Modification 07/31/2014  200 Step 1 Received Date 00/00/0000
CORNERSTONE GRANTS MANAGEMENT
AMY MILLER

       2269  KINGSFORD HEIGHTS

  CF-12-103  INFRASTRUCTURE   50 Completion/Modification 08/31/2014  200 Step 1 Received Date 00/00/0000
R.P. MURPHY & ASSOCIATES
ROBERT MURPHY

       2340  MIAMI COUNTY

  ID-10-001  ECONOMIC DEVELOPMENT   50 Completion/Modification 09/30/2014  200 Step 1 Received Date 00/00/0000
BEUMER CONSULTING
SHARON NEGLE

       2369  MOORESVILLE

 DR2-09-090  INFRASTRUCTURE   50 Completion/Modification 12/31/2012  200 Step 1 Received Date 00/00/0000
CORNERSTONE GRANTS MANAGEMENT
AMY MILLER
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       2386  NEW ALBANY

 DR2-09-073  ECONOMIC DEVELOPMENT   50 Completion/Modification 02/22/2014  200 Step 1 Received Date 00/00/0000
RIVER HILLS EDD AND RPC
PAMELA WINGATE

       2401  NEWPORT

  CF-08-600  INFRASTRUCTURE   50 Completion/Modification 09/30/2014  200 Step 1 Received Date 00/00/0000
PRIORITY PROJECT RESOURCES
SHANNON MCLEOD

       2453  PORTLAND

 DR2-09-065  ECONOMIC DEVELOPMENT   50 Completion/Modification 11/30/2011  200 Step 1 Received Date 00/00/0000
BEUMER CONSULTING
COURTNEY HESS

       2694  BLOOMINGTON

DR1B-09-021  INFRASTUCTURE   20 Completion Deadline 12/31/2013  200 Step 1 Received Date 00/00/0000
ROBERT WOOLFORD
ROBERT WOOLFORD

       2708  FAIRVIEW PARK

  CF-12-102  INFRASTRUCTURE   50 Completion/Modification 09/30/2014  200 Step 1 Received Date 00/00/0000
WEST CENTRAL IN ED DISTRICT
KRISTY JERRELL


